Monthly Projects Update — July 2023

Moonta Road

Full survey from Marine Parade to Haylock Road for stormwater and road upgrades.
This survey will be sent out for quotation to improve stormwater from North Terrace and
also Narangga Terrace to Moonta Road Swale Drain.

Request for quote finished middle of July 2023.

Stormwater Management Plan information will be utilised for stormwater upgrades.
Waiting on availability of surveyors to complete initial survey.

PLEC Stage 2 — Undergrounding of power lines

Council and contractor working with SA Power Networks to underground power.

Stage 2 —from Tossell Street down to the end of Bay Road, Moonta Bay.

Stage 1 —from corner of George St/Bay Road to past Caroline Street currently being done.
Stage 2 includes an upgrade to the Transformer that feeds into the Moonta Bay
Caravan Park.

Stage 2 (Tossell St end) — High voltage and low voltage cables pulled through conduits.
New stobie poles and light poles have been stood up. Awaiting contractor to make
new section ‘live’.

Stage 1 (George St end) — New stobie poles stood up, awaiting light poles to be stood up
once conduit has been laid. Expecting Stage 1 to have electric cables pulled early
August 2023.

Unsealed Roads 5 Year Re-sheet Program

Contractor & Council currently working on Allan Road, Thomas Plains, Martin Terrace,
Brittan Road and White Road, Kadina.
800m of vegetation has been cleared along White Road and Allan Road, Kadina verge.



e 1km of Allan Rd and White Road is formed to subgrade level ready for final 150mm PM2
layer of compacted quarry rubble.

Wallaroo Holiday Park

e Upgraded ramps have been installed on both sides of the existing Wallaroo Holiday Park
ensuite cabins by building staff.

e Original ramps were failing and were non-compliant with current accessible standards.

e Re-roofing of Kohler cabins request for quote has been awarded with works programmed
within coming weeks, weather pending.

e New flooring has been procured to all 6 of the deluxe villa cabins and an installation
program with contractor and park manager is to be determined.

Shared Path- Moonta

e Contractor has commenced sealing the last section of the shared path between the
National Trust heritage precinct and Mines Road. This section is expected to be completed
towards the end of July weather pending.

e 250t of red rock has been sourced from Poona mine to complete this section, adding to
the heritage component.



e The sealing of this section is more intricate than road resealing, requiring smaller
machines, task specific fabrication of plant and equipment and handwork.

Free Vegetation

As part of the Copper Coast’s “Green Up” initiative, Council gives ratepayers the opportunity to
receive up to two plants from a selection of trees, grasses and shrubs on receipt of their rate
notice. This year’s Free Tree Day was held once again at the Wallaroo Works Depot Wednesday
7th and Thursday 8th of June 2023.

A drive through arrangement was once again utilised where residents were greeted and provided
with a selection list. Remaining in their vehicles while being attended to, the Parks and Garden
staff delivered their trees making the transaction streamline and efficient.

As the times were during the work day, residents who were unable to make it during allocated
times made alternative arrangements with Council to collect the trees from the Kadina Council
office.

This year’s event was very well received by the community with 2250 plants distributed. The 30
remaining grasses, shrubs and trees will be planted at various other Council reserves.




Kadina Caravan Park — Electrical Upgrade

. Electrical contractor started in conjunction with civil contractor to upgrade the ageing
underground electrical conduits and cables allowing for a much required increase in
power supply.
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Kadina Hockey/Football Irrigation Tanks

Irrigation tanks from our Kadina CWMS located at the Kadina football and hockey oval
had reached their end of life and required replacement.

Existing tanks were required to be demolished and removed and a new rubble pad
prepared for new tanks, these works were carried out by Council staff.

New chainmesh fencing and double gates is to be installed and the existing pump shed
is to be re-clad with horizontal corrugated iron to match new tanks.

Aguamate was awarded the contract to supply and install 2 x 212.6kL tanks.




Unsealed Roads

Old Wallaroo Road, Bird Island Road, Hopgood Road, Point Riley Road, Warburto Road,
Dayman Road, Coota Road, Sandercock Road, Hayward Road, Wallaroo/Tickera Road,
Myponnie Point Road, Kelly Road, Rees Road, Black Point Road, Morphett Road, Kinnear Road,
Cross Road, Park Terrace, East Terrace, Harbison Road, Banks Road, Cornish Terrace, Wall Road,
Rosslyn Road, Rucioch Road, Brand Road, Chatties Lane, Adam Plain Road, Kadina/Tickera Road,
Blackoak Road, Beare Road, Leavre Road, Pine Forrest Road, Larwood Road, Willumulka Road,
Old Well Road, Thrington Road, Wintinerta Road, Martin Terrace, Helston Road, Fairfield Road,
Laver Road, Blackley Road, Haselgrove Road, Johns Road, Ramsey Road, Federal Road,
Smith Avenue, Young Road, Daly Road, Sterling Road, Musgraves Road, Hawke Road, Barkley
Road, Franklin Road, Walters Road, Duncan Road.

Infrastructure Records Management

Records are a combination of Customer Service Requests (CSRs), emails, letters and works
(Before You Dig requests, Applications to undertake works on Council Land and Land Access and
Activity Notices etc.)

For the month of May 2023, the Infrastructure Department received 670 records:

Infrastructure Monthly Records




Infrastructure Records - May 2023
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Recommendation

That the information in the update on current status of Projects and Programs report be received.



