


Monthly Projects Update – June 2022

Bay Road

- Downer have progressed the works behind the completed kerb sections of road. This has included the shared path, backfilling and driveway preparation between Coast Road and Highview Grove. These sections are ready for sealing.
- Shared Path, backfilling and driveway access works between Coast Road and Tossell Street started this week.
- The additional 90-degree Car Park extension near Tossell Street also started this week.
- SA Water mains realignment on Coast Road is now complete.
- Kerbing, stormwater tie-ins and pram ramp installation in Stage 1 (George Street to Kitto Road) near completion and is almost ready to be handed over to Downer.
- Intersection box out and road base preparation works have begun with Highview Grove, Recreation Road and Hughes Avenue complete and awaiting seal.
- Stormwater installation works are continuing on the main line and have progressed to Challa Court intersection.
- Kerbing preparation and laying is proceeding this, the concrete contractors have progressed well over the past fortnight.

Bews Square Upgrade


- The upgrade includes tiered retaining walls and a larger paved area around the monument.
- Additional paths and seating and the inclusion of more trees and other plantings will be introduced. New irrigation and lawn will round this upgrade.
- Works have commenced on the lighthouse area beautification project with existing pavers and landscaping being removed and preparation works for the new concrete paths/entrance area.
- Once this has been completed, new garden beds and landscaping will proceed this.



Monthly Projects Update – June 2022

Agery Road - Roach Street, Kadina

- Part of these works are funded by the Special Local Roads Program, namely the upgrade to Roach Street. Agery Road is included as part of the 5-Year Transport Plan.
- Specialised Pavements Australia (SPA) were awarded the contract and works commenced on 23rd May 2022.
- Council undertook a project letter drop on 16 May 2022 and a Facebook post on 20 May 2022.
- SPA undertook their own letter drop on 20 May 2022.
- SPA have sub-contracted local contractor YP Mini Diggers & Robust Works, who will be undertaking kerb demolition, preparation and backfilling.
- SPA expect total project to be approximately 5 weeks, weather pending.
- Project details include cement stabilisation of roads, kerb replacement, rectification of Roach Street/Agery Road intersection sinkage, stormwater upgrade at Mines Road/Agery Road intersection and a 40mm hotmix seal on both Agery Road and Roach Street.



Monthly Projects Update – June 2022

Cemetery Walls - Moonta

- Work has now finished on the outer north-east wall.
- Contractors will clean up and start the northern front inner and outer wall.
- Once this has been completed, the trees to the entrance wall can be thinned out and a clear buffer zone be created.



Copper Coast Sports and Leisure Centre

- There is still a wait on the doors that will replace the roller doors on Court 2. The doors that have been replaced have been tagged and COC issued.
- Contractors are liaising with Fire Service Technicians who are required to install automatic closures to these new doors on Court 2. This needs to be wired back to the main fire switchboard at the entrance. Once complete, these two zones can be isolated in the case of an emergency.
- The last bathroom will start soon, as well as the flooring replacement from white ant damage as contractors have been working on another project in the mid north.



Queen Square Upgrade

- The upgrade is moving along well. Plasterers have finished rendering inside and outside walls.
- The new epoxy flooring has been laid, this is the first time this flooring has been used within our public conveniences. There is a hope that this product will assist with cleaning.
- The timber work for the ceiling has been modified and improved to cater for new sky lighting.
- New doors have been installed externally and the new roof will be going on soon.



Monthly Projects Update – June 2022

Wallaroo to Moonta shared path

- Boral, the sealing contractors, are scheduled to begin sealing 23 May 2022.
- They are currently stockpiling stone within our Wheal Hughes Mine site.
- 9.3km of the Wallaroo to Moonta shared path is ready to be sealed.
- Concrete contractor is scheduled to begin footpath installation works in the township of Wallaroo that will tie the Kadina-Wallaroo shared path to the Wallaroo-Moonta shared path.

McCauley Park

- Council staff are undertaking excavation works between the existing McCauley Park detention basin and Haylock Road.
- This will give the ponds additional storage before the wet season, which should provide some relief to ponding upstream around Majors Road/Crutchett Road.
- These works are only the beginning of a much larger, long term scale project that will include a major widening and deepening of McCauley Ponds, underground stormwater infrastructure and increasing/widening existing swale drains upstream of McCauley Ponds.



Wallaroo Entrance Road

- Survey has been completed and Council staff are now working with Tonkin Consulting in the preparation of the design for Council sections of work, stormwater, kerb and channel, footpaths and streetscape.
- Council have engaged a consultant to submit an expression of interest to the Power Line Electricity Commission (PLEC) for future undergrounding of power lines through this section of road.
- The Department of Infrastructure and Transport has completed their first scope of works in Stage 1 and are planning to return in the first quarter of 2023 to continue works in the other stages.

Unsealed Roads – Patrol Grading

Drewett Road, Bowey Road, Busshenschutt Road, Green Plains Road, Rodda Road, Paskeville Road, Stenning Road, Reid Road, Mitchell Road, Koch Road, Redding Road, Martin Terrace, Blackney Road, Schilling Road, Rossiters Road, Ellis Road, Hopgood Road, Point Riley Road, Copper Hill Road, Paskeville Road, Daddow Road, Parker Road, Moonta/Cunliffe Road, Sandercock Road, Allen Road, Mill Road, Sterle Road, Whites Road, Rosewarne Road.