

Monthly Projects Update – April 2022

Bay Road

- Stage 1 stormwater works and kerb base prep (George St to Kitto Road) is complete. Kerb and channel in this stage is underway.
- Stormwater works continuing along the main line of Stage 2, rock and groundwater is being reported in this zone, with time and cost impacts resulting.
- Kerb and channel for Stage 3 is nearing completion (Hughes Ave to Coast Road) – minor kerbing tie-ins to be completed.
- SA Water have installed a dogleg to a main line impacting the stormwater alignment in Stage 1 allowing the final stormwater infrastructure to be completed.
- SA Water are still to provide a solution for the service clashes on Coast Road and Bay Road intersection.
- Underground electrical conduits being placed in Stage 1 and 3 in anticipation for PLEC.
- Downer to commence road construction and road sealing in early April for Stage 3 (Hughes Ave to Coast Road)



Monthly Projects Update – April 2022

Cemetery Walls - Moonta

- Work is well underway on the outer north/northeast wall. The contractors have organised the collection of stone from our public requests. This will allow them to renovate and rebuild the last front wall.
- Stone was becoming an issue but we are now back on track, thanks to the public who responded to the call for stone.
- Existing drains in the front wall have been reopened to allow natural drainage to occur and not build up inside the walls boundaries creating ongoing moisture issues.



Copper Coast Highway Sealing

- Copper Coast Highway was sealed from Digby St to Taylor St (between two roundabouts).
- New 40mm AC10 Asphalt seal was placed in the trafficable areas, with 80mm being placed on roundabout areas.
- Linemarking to be completed early April.
- These works were part of a rectification agreement between DIT and Council. Following sign off of these works, the road will handed back to DIT.



Monthly Projects Update – April 2022

Copper Coast Sport and Leisure Centre

- Contractors have been working on redoing bathrooms on the ground floor. Several major issues were highlighted with the change rooms and accessible bathrooms, mainly non-compliant grades to the floors and non-existent water proofing.
- Fire proofing to under court 1 grandstand is complete
- Concrete floor grinding and polishing, further fire prevention works and upgrades have all been completed.
- The identified termites have been treated and the affected flooring will soon be replaced. Rectification works are required to put correct building in place to prevent this from reoccurring.
- Treatment holes have been drilled around the entire building to treat the termites and eliminate any further infestation.



YP Alliance

- Copper Coasts works, as part of the alliance, have been completed.
- Guide post installation and line marking was recently undertaken along with a contractor, project superintendent and Council staff inspection to sign-off on the works.



Monthly Projects Update – April 2022

Kadina Lagoons

- Earth works of lagoon 1B are nearing completion, Earth works for lagoon 1A to commence in April.
- Approximately 1500m³ of Bio-Solids and contaminated soils from the lagoons is stored at the Wallaroo WWTP for further processing.
- The poly liner for lagoon 1B is scheduled to be installed early May. With lagoon 1A yet to be confirmed. Intention is to finish 1B to get back in operation and confirm the desired outcomes are being achieved.
- Approximately 6000m³ of reusable materials (clay) generated from the lagoon repairs has been stored on site to assist with future expansion and remedial works.



Wallaroo to Moonta shared path

- Minor works have been conducted on the path in the recent month with resources being tied up on other projects.
- Sealing contractors scheduled to begin spray sealing the first completed 5kms of path in April.
- There have been continued discussions with consultants involved with the Moonta National Trust Upgrade Project to collaborate with linking the shared path with the project's walking trails.
- The trialing of an alternate path surface that blends with the natural environment is something that has evolved from these discussions.



Monthly Projects Update – April 2022

Queen Square Upgrade

- The upgrade to the public convenience has begun with demolition well underway.
- Power has been isolated and all fixtures, fittings, floors and ceilings removed.
- Upgrading of the above mentioned and also the roof, fascias and guttering are part of the planned works.
- Existing wing brick walls have been removed and the remaining brick walls, both internally and externally, are to be render finished to create a complete new look.
- Existing paving and cement paths are to be replaced with an exposed concrete and clay paver combination connecting to new pathways throughout the park.



Unsealed Roads

Moonta/Cunliffe Road, Sandercock Road, Mills Road, Allen Road, Woodward Road, White Road, Koch Road, Rodda Road, Parker Road, Kooroona Road, Mines Road, Cavanagh Road, Stock Road, McCauley Road, Martinga Road, Sobey Road, Rosewarne Road, Manuel Road, Toole Road, Brittain Road, Ellis Road, Dunn Road, Rosslyn Road, Duncan Road, Bull Road, Heath Road, Drain Road, Datson Road, Barkla Road, Martin Terrace, Hazelgrove Road, Fairfield Road, Helston Road, Blackney Road, Laver Road, Smith Avenue, Daly Street, Constable Street, Federal Avenue, Creswell Terrace, Matta Road, Davidson Road, Morphett Road, Copper Lane, Anthony Terrace, Franklin Road, Walter Road, Fife Road, Austin Road, Robinson Road, Musgrave Terrace, Hawke Road, Stirling Road, Magazine Road, Racecourse Road, Stagg Street, Raymond Road, Johns Road, Hargrave Road, Ramsay Street, Old Wallaroo Road, Bird Island Road, Warburto Road, Shield Road, Wallaroo Football Club, Dayman Road, Coota Road, Hayward Road, Waringa Road, Shepherdson Road, Collins Road, Skinner Road, Prisk Lane, Newland Road, Waterhouse Road, Gray Lane, Prout Road, Karkarilla Road, Hamley Hill Road, Lancelot Road, Mitchell Road, Leaman Road, Wall Road, Cornish Terrace, Banks Road, Harbison Road, East Terrace, Park Terrace, Carlisle Street, Truer Road, Sterle Road, Warren Road, Ryan Road, Warmington Road, Browning Road, Creswell Terrace, Downer Terrace, Duncan Road, Daly Road, Derrington Road, Deeble Road, Marshall Road, Morcombe Road, Tank Road, Hare Terrace.