

## Monthly Projects Update – January 2021

### Frances Terrace

- Civil works, including storm water works, kerb reinstatement, road asphaltting, lighting excavation, conduit layout and road line marking complete in stage 1, 2, 3, 4
- Stage 5 (Roundabout) Civil Works set to commence on 8<sup>th</sup> February
  - Tank Road (which will act as a detour road for Port Hughes Residents into Moonta) to be graded prior to Stage 5 Road Closures



### Wallaroo Dog Park

- Wallaroo Dog Park fence posts installation and fencing complete
- Wallaroo Dog Park back fence reinstatement to a 1.8m fence (from existing 1.2m fence) complete
- Second air lock entry/ exit complete
- Internal asphalt footpath complete
- Dog agility and exercise equipment fabrication complete, scheduled to be installed by end January 2021
- Underground water mains installation complete, fountain tap with dog bowl scheduled to be installed by end of January 2021.



## Monthly Projects Update – January 2021

### David Street

- Line marking now complete and road construction is complete
- Beautification of swale drain and verge tree trimming and tidy up works will complete the entire project.



### Trelawney & Gulf Street, Moonta Bay

- Underground storm water pipe, side entry pit and kerb has been completed
- Sealing against kerb will be completed late January – weather permitting.



## Monthly Projects Update – January 2021

### Paulson Road, Wallaroo Mines

- Paulson Road & West Terrace has been listed as a high priority in the Kadina Stormwater Management Plan
- Plan is to construct a swale drain along Paulson Road and lay underground pipe on West Terrace
- Both Roads are very flat and have no road base materials, therefore it is necessary to reshape the roads
- Works have been commenced along Paulson Road.



### Footpaths



- In line with councils 20/21 Sealed Footpaths Plan, Footpath installation works along Drain Road from the Copper Coast Highway to George Street commenced on 11<sup>th</sup> January 2021
- Footpath installation on kerb side of Drain Road is 1.5m wide concrete broom finish
- Scheduled to be complete by the end of January 2021.



## Monthly Projects Update – January 2021

### Port Hughes Jetty Rehabilitation Works

- In partnership with DIT (Department of Infrastructure and Transport) the storm damaged sections of the jetty were repaired and reopened on the 23<sup>rd</sup> December
- Scope of works involved reinstatement of: 2 bored piles, 2 Crossheads, Barrier and Decking within section
- A further 3 bored piles within this extents were identified to be in very poor condition and a strong back was installed to provide additional support in the interim
- These 3 Bored Piles are scheduled to be reinstated from early February, jetty will be closed again when these works commence
- Further assessment of jetty in conjunction with Whyalla Diving Services highlighted 31 bored piles to be in a poor condition, Council is currently in discussions with DIT on a funding arrangement for these upgrade works.



### Unsealed Roads

Warmington Road, Retallick Road, Tank Road, Morcombe Road, Warren Road, Ryan Road, Tonkin Way, Cunliffe-Moonta Road, Sandercock Road, Old Wallaroo Road, Martin Terrace, Thomas Plains Road, Pine Forrest Road, Adam Plains Road, Kadina-Tickera Road, Blackoak Road, Beare Road, Leavre Road, Larwood Road, Wintinerta Road, Old Well Road, Willamulka Road, Thrington Hill Road, Haynes Road, McKay Road, West Ella Road, Paskeville Road, Stoney Ridge Road, Bussy Road, Harrop Road, Drewett Road, Bowey Road, Green Plains Road, Reid Road, Pontifex Road, New Holland Road, Kuchel Road, Stenning Road, Rodda Road, Copper Hill Road, Bussenschutt Road, Daddow Road, Parker Road, White Road, Koch Road, Redding Road, Schilling Road, Mitchell Road, Allen Road, Retallick Road, Karkarilla Road, Warren Road, Mill Road, Sandercock Road, Sterle Road, Mines Road, Sobey Road, Kooroona Road, Cavanagh Road, McCauley Road, Stock Road, Martinga Road.