

## Monthly Projects Update - February 2023


### Bay Road

- Practical completion of the Bay Road Upgrade was awarded before Christmas.
- Bay Road now fully sealed and line marked.
- Additional behind the kerb works were completed, this included crusher fine placement, verge stormwater upgrades, rectification works from SA Water and driveway additional earthworks where required.
- Further additional works to Hughes Avenue, Tossell and Bowden Street were completed.
- Council staff completed the landscaping of all Median Islands.
- Street name signs to be installed late January.



### Musgrave Terrace, Wallaroo Mines

- Small stormwater project to help residents with existing flooding issues.
- New Grated Inlet Pit with pipes to take water away from problem areas.
- Road reinstatement to occur February.
- Council in-house design to help minimise costs.



## Monthly Projects Update - February 2023



### Wallaroo to Moonta Shared Path

- Bike repair stations have been installed
- Native vegetation and site contamination reports required for development approval for the section of path within the National Heritage have been completed
- Date is yet to be confirmed for sealing of the final sections of path
- Shelters and km distance markers being undertaken by Rotary are progressing, Council is liaising with Rotary.




### Moonta Road Stormwater Upgrade

- Contractor, MA Skinner has mobilised the site and begun phase 1 of the project. Phase 1 is from Marine Parade to Coast Road.




## Monthly Projects Update - February 2023

- Upgrade consists of enlarging the existing swale drain from Marine Parade up to Chapman Street and extending the swale drain from Chapman Street to East Terrace. Culvert upgrades are to be installed at each road crossing.
- This upgrade connects the stormwater upgrade on East Terrace and allows for future sealing of unsealed roads within this catchment to be considered.



### Hedonbar

- Final stages of installation for the effluent pumping main have been completed.
- All associated electrical works within the shed for both National Trust and Hedonbar are completed; all that remains is the upgrade to main switchboard within the Farm Shed building. This is scheduled for February and involves a full electrical shut down for up to 3 days.
- Fire Safety requirements, hydrants, booster cabinet and mains lines have been installed, including SA Water's component of connecting to their infrastructure.
- Fit out of brewing infrastructure, bar and soft furnishings are complete and Hedonbar staff are entering into a trial phase of the brewing system.



### Kadina Lagoons

- The construction of lagoon 1B is well underway with bulk excavation works.
- Sludge has all been removed and the focus is now on removing the soft clay and subgrade to achieve a hard base.

## Monthly Projects Update - February 2023

- The existing subgrade has proved challenging to get compaction. The use of rocks, geofabric and over excavation were all methods used.
- Shaping of the base and walls has begun.



### Unsealed Roads – Patrol Grading

Thomas Plains Road, Pine Forest Road, Haynes Road, McKay Road, West Ella Road, Paskeville Road, Stoney Ridge Road, Harrop Road, Pontifex Road, Drewett Road, Bowey Road, Bussenschutt Road, New Holland Road, Kutcher Road, Green Plains Road, Stenning Road, Rodda Road, Copper Hill Road, Daddow Road, Mitchell Road, Koch Road, Redding Road, Whites Road, Schilling Road, Parker Road, Moonta/Cunliffe Road, Sandercock Road, Allen Road, Mill Roads, Sterle Road, Cavanagh Road, McCauley Road, Federal Avenue, Martin Terrace, Park Terrace, East Terrace, Harbison Road, Cornish Terrace, Lehman Road, Rosslyn Road, Rosewarne Road, Drain Road, Smith Avenue, Young Road, Daly Road, Creswell Road, Davidson Road, Matta Road, Morphett Terrace, Datsun Road, Barkla Road, Magazine Road, Racecourse Road, Musgrave Terrace, Darling Road, Hawkes Road, Anthony Terrace, Field Road, David Street, Brittain Road, Ellis Road, Dunn Road, Harris Road, Donaldson Road, Bull Road, Heath Road.

## Monthly Projects Update - February 2023

### Infrastructure Records Management

Records are a combination of Customer Service Requests (CSRs), emails, letters and works (Before You Dig requests, Applications to undertake works on Council Land and Land Access and Activity Notices etc). For the month of December 2022, the Infrastructure Department received 348 records:

