

Monthly Projects Update – March 2021

Port Hughes Jetty Rehabilitation Works

- Bored pile reinstatement works along Port Hughes Jetty complete and the Jetty reopened ahead of schedule on the 12th of February.
- Further assessment of the jetty, in conjunction with DIT, to be undertaken in March.
- Whyalla Diving Services have undertaken an underwater assessment of the entire jetty in preparation for this joint inspection.



Frances Terrace

- Stage 5 (Roundabout) Civil Works commenced on 8th February
- Underground storm water works have progressed well and are scheduled for completion the end of February.
- Underground lighting works and conduit laying underway
- Kerb preparation and reinstatement works set to commence from early March 2021.



Monthly Projects Update – March 2021

Wallaroo Dog Park

- Dog agility and exercise equipment installation complete.
- Fountain tap installation works complete.
- Parks and garden staff completing the vegetation and irrigation system.
- The Rotary club are set to install a shelter and seating within the dog park.



Cemetery

- Council staff have removed the dirt and rubbish from the outer wall.
- Contractor has commenced the masonry repair process on the required walls.
- Initial investigations have determined the extent of repairs to not be as involved as Kadina Cemetery.



Monthly Projects Update – March 2021

Paulson Road/West Tce, Storm Water Improvements

- Swale drain & underground pipe works have been completed.
- Road reshaping for stormwater flows have been completed.
- A small detention basin along Lipson Avenue for the stormwater collection has been created.
- Small amount of vegetation and a rubble access path will be included to complete this project.



Wallaroo Town Hall – Upgrade

- Joinery upgrade completed to the servery counter.
- Electrical reinstatement and painting completed including the addition of two reverse cycle air-conditioners.
- Carpets installed and final touches are being put in place before a reopening.



Monthly Projects Update – March 2021

Footpaths

- Drain Road footpath installation works from Copper Coast Highway to George Street complete with only Telstra pit extents outstanding
- Telstra scheduled to raise pits on 22nd February.



Port Hughes Dredge

- Dredging, under EPA License, occurred during the 22nd February to 5th March.
- Council staff undertook the scheduled dredge as this proved a more cost effective approach.
- Large amounts of seaweed and sand were removed from the mouth and by the offload/service ramp.



Monthly Projects Update – March 2021

Native Bee BnB's

- Council in conjunction with the Northern and Yorke Landscape Board and the Australian Plant Society- Northern and Yorke have been successful in grant funding for 8 native bee 'hotels' to be placed in various locations in Moonta, Wallaroo and Kadina in 'bee' friendly gardens.
- Two workshops will also take place in April at the Australian Plant Society- Northern and Yorke in Kadina and the Community Activity Centre in Moonta with bee expert Dr Katja Hogendoorn.



Unsealed Roads

Thrington Hill Road, Leavre Road, Wintinerta Road, Thomas Plains Road, Haynes Road, McKay Road, West Ella Road, New Holland Road, Paskeville Road, Drewett Road, Bowey Road, Pontifex Road, Bussenschutt Road, Pine Forrest Road, Stoney Ridge Road, Pontifex Road, Harrop Road, Reed Road, Green Plains Road, Paskeville Road, Stenning Road, Rodda Road, Koch Road, Blackney Road, Laver Road, Haselgrove Road, Fairfield Road, Cavanagh Road, Old Wallaroo Road (Moonta End) Martin Terrace, Allen Road, Manual Road.